

25X2

Approved For Release 2003/12/19 : CIA-RDP78B05703A000100050027-1

Approved For Release 2003/12/19 : CIA-RDP78B05703A000100050027-1

TOP SECRET

Approved [REDACTED] Release 2003/12/19 : CIA-RDP78B003A000100050027-1

[REDACTED]
7 August 1970Copy 1

MEMORANDUM FOR: Deputy Director, National Photographic Interpretation Center

THROUGH: Chief, Production Services Group, NPIC *End*

SUBJECT: Photomosaic Project, Status as of 31 July 1970

1. The status of the Photomosaic Project for the period 1-31 July is as follows:

- a. R&RD/GSB compiled 1,311 original WAC Mosaics which were forwarded to the Photo Lab for 70mm reproductions. These include missions 1050-1, 1107-1&2 and 1052-1.
- b. R&RD/IRB processed 3,000 70mm WAC chips into their photo research file during this reporting period. The total processed now is 8,000 of approximately 40,000 items in the complete file.
- c. RD/PSB prepared 300 1:1,000,000 prints which completed this phase of the work on missions 1051-1&2.

[REDACTED]

Chief, Research and Reference Division,
PSG

Distribution:
Copy 1 & 2 - Addressee

TOP SECRET